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Grant Number:
B-09-CN-MI-0035

Grantee Name:
State of Michigan

Grant Amount:
$223,875,399.00

Estimated PI/RL Funds:
$10,000,000.00

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$233,875,399.00

Disasters:

NSP

Declaration Number

$3,305,248.61

N/A

$155,885,275.42

$28,485,830.83

$15,504,664.14

$14,057,722.24

Total Obligated

$5,380,175.79

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$228,017,258.65

$1,721,381.00 $5,380,175.79

Match Contributed

     Program Funds Drawdown

To Date

$174,801,774.08

$224,312,508.44

$228,017,258.65

Overall

Program Income Received

$49,353,259.00

$6,490,885.83

Narratives
Executive Summary:

Target Geography:

Program Approach:

Consortium Members:

How to Get Additional Information:

Active

QPR Contact:Grant Status:
No QPR Contact Found

$17,362,970.85 $161,265,451.21Total Funds Drawdown
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The State of Michigan is moving forward at an accelerated pace as the expenditure deadline quickly approaches. 
To date, the consortium is making great progress towards the $223,875,399 deadline.  This quarter was spent
realigning budgets, examining the pipeline of projects to determine feasiblity, and making funding determinations
based on the timeframes provided by the program.  To date, $191,921,627.04 in grant dollars and program income
has been expended by the consortium. A significant amount of money is anticipated to be drawn on the DRGR
system during the first quarter of 2013.  In addition, a significant amount of budget modifications will also be
necessary and an action plan amendment is currently underway.  The State of Michigan is working hard towards
meeting the expenditure deadline while also ensuring that grantees make progress towards reporting
accomplishment data and closing out activities as they are completed and a national objective is met.  This quarter,
we have been successful in getting the mechanisms and support staff in place to assist in the collection and
reporting of accomplishment data as we transition towards the closeout phase of the grant.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$13,106,083.54

$0.00

To Date

Limit on Public Services

$28,485,830.83

0.00%
0.00%

Overall Benefit Percentage (Projected)

$13,106,083.54

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$22,387,539.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $22,387,539.90 $21,105,167.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $55,968,849.75 $72,378,371.50

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Admin $1,727,355.11 $21,105,167.00 $13,106,083.54

9999, Restricted Balance $0.00 $0.00 $0.00

B001, Eligible Use B001 - Rehab/Reconstruction $1,488,881.00 $54,933,924.65 $38,278,298.00

B002, Eligible Use B002 - Homeownership Assistance $21,785.00 $361,394.00 $78,957.00

C001, Eligible Use C $244,291.00 $9,476,371.00 $6,450,822.00

D001, Eligible Use D001 $2,335,914.00 $36,449,501.00 $21,525,770.00
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E001, Eligible Use E001 - Redevelopment $7,034,414.00 $82,877,338.00 $54,949,536.00

E002, Eligible Use E002 - Homeownership Assistance $13,239.00 $408,900.00 $57,669.00

M000 - Gardenview Estates, M000 - Gardenview Estates $1,191,843.13 $20,261,210.00 $13,538,139.88

M001 - Lafayette Lofts, M001-MLBFTA/Pontiac NS2-2009-6027-05 $0.00 $5,900,000.00 $5,900,000.00

M002 - Benjamin Manor, M002S - Benjamin Manor Highland $0.00 $2,000,000.00 $2,000,000.00

MSHDA P.I., Program Income Returned To MSHDA $0.00 $100,000.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,130,000.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,130,000.00

$0.00

$0.00

$0.00

$4,130,000.00

$4,130,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B001M MLBFTA/Pontiac NS2-2009-6027-05

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/19/2012

Direct Benefit (Households)

$4,130,000.00

Total Funds Expended

Responsible Organization:

$2,502,937.68

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Multifamily Rental Development Project that will create 46 units of which 34 will be rented to households above 50% AMI.

Location Description:

154-156 North Saginaw, Pontiac

Activity Progress Narrative:

Lafayette Lofts 0380Activity Title:

Project Number:

M001 - Lafayette Lofts

Project Title:

M001-MLBFTA/Pontiac NS2-2009-6027-05

$4,130,000.00$2,502,937.68Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/34# of Housing Units 0

0/34# of Multifamily Units 0

$0.00     Program Funds Drawdown $4,130,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/34# of Households 0 0 0

0 0/0 0/0 0/34# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,770,000.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,770,000.00

$0.00

$0.00

$0.00

$1,770,000.00

$1,770,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B001MS MLBFTA/Pontiac NS2-2009-6027-05

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/19/2012

Direct Benefit (Households)

$1,770,000.00

Total Funds Expended

Responsible Organization:

$268,096.32

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Multifamily Rental Development Project that will create 46 units of which 12 will be rented to households at or below 50% AMI.

Location Description:

154-156 North Saginaw, Pontiac

Activity Progress Narrative:

Lafayette Lofts 0380Activity Title:

Project Number:

M001 - Lafayette Lofts

Project Title:

M001-MLBFTA/Pontiac NS2-2009-6027-05

$1,770,000.00$268,096.32Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,770,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,425,000.00

NSP Only - LH - 25% Set-Aside State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$6,425,000.00

$0.00

$0.00

$0.00

$6,425,000.00

$3,336,592.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

M002S - Gardenview Phase 3 C

$706,506.57

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

01/14/2010

Direct Benefit (Households)

$3,336,592.76

Total Funds Expended

Responsible Organization:

$706,506.57

Construction of new housing Under Way

Activity Description:

Gardenview New Construction of 55 units.

Location Description:

Located at 16370 Tireman, the Gardenview Estates (formerly known as Herman Gardens) site was a vacant 139-acre
&ldquosuper-block&rdquo located at the intersection of the Southfield Freeway and Joy Road on the West Side of the City of
Detroit.  The overall site consists of approximately 139 acres and is bounded by Joy road to the north, Tireman Avenue on the
south, Asbury Avenue to the east, and the Southfield Freeway to the west. 

Activity Progress Narrative:

Gardenview Phase 3 CActivity Title:

Project Number:

M000 - Gardenview Estates

Project Title:

M000 - Gardenview Estates

$3,336,592.76$706,506.57State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/55# of Housing Units 0

0/55# of Multifamily Units 0

$706,506.57     Program Funds Drawdown $3,336,592.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/55 0/0 0/55# of Households 0 0 0

0 0/55 0/0 0/55# Renter Households 0 0 0

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,425,000.00

NSP Only - LH - 25% Set-Aside State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$6,425,000.00

$0.00

$0.00

$0.00

$6,425,000.00

$2,790,337.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

M003S - Gardenview Phase 3 D

$485,336.56

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

01/14/2010

Direct Benefit (Households)

$2,790,337.12

Total Funds Expended

Responsible Organization:

$485,336.56

Construction of new housing Under Way

Activity Description:

Gardenview New Construction of 54 units.

Location Description:

Located at 16370 Tireman, the Gardenview Estates (formerly known as Herman Gardens) site was a vacant 139-acre
&ldquosuper-block&rdquo located at the intersection of the Southfield Freeway and Joy Road on the West Side of the City of
Detroit.  The overall site consists of approximately 139 acres and is bounded by Joy road to the north, Tireman Avenue on the
south, Asbury Avenue to the east, and the Southfield Freeway to the west. 

Activity Progress Narrative:

Gardenview Phase 3 DActivity Title:

Project Number:

M000 - Gardenview Estates

Project Title:

M000 - Gardenview Estates

$2,790,337.12$485,336.56State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/54# of Housing Units 0

0/54# of Multifamily Units 0

$485,336.56     Program Funds Drawdown $2,790,337.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/54 0/0 0/54# of Households 0 0 0

0 0/54 0/0 0/54# Renter Households 0 0 0

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,105,167.00

N/A State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$21,105,167.00

$21,105,167.00

$0.00

$0.00

$21,105,167.00

$13,106,083.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Admin - 001

$1,727,355.11

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/09/2013

($1,282,372.00)

To Date

02/09/2010

N/A

$13,106,083.54

Total Funds Expended

Responsible Organization:

$1,137,954.01

Administration Under Way

Activity Description:

Berrien County LB - $227,457; Flint - $1,048,344; MLBFTA - $615,478; Calhoun County LB - $107,295; Benton Harbor -
$544,527; Detroit - $1,651,152; Genesee County LB - $345,516; Hamtramck - $703,734; Highland Park - $626,207; Kalamazoo
- $595,955; Kalamazoo County LB - $197,473; Lansing - $554,370; Ingham County LB - $410,610; Pontiac admin transferred
to MLBFTA - $771,984; Saginaw County LB - $150,996; Saginaw - $813,984; Wyandotte - $373,697; Battle Creek - $321,585;
Grand Rapids - $845,794; MLBFTA/Wyandotte - $55,183; MLBFTA/Hamtramck - $68,250; MLBFTA/Highland Park - $145,777;
MLBFTA/Detroit - $615,478; MLBFTA/Grand Rapids - $18,399
Michigan State Housing Development Authority - $11,194,435 (Center for Community Progress - $6,000,000) 
 

Location Description:

Activity Progress Narrative:

NS2 Admin - 001Activity Title:

Project Number:

001

Project Title:

Admin

$13,106,083.54$1,137,954.01State of Michigan - Michigan State Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,727,355.11     Program Funds Drawdown $13,106,083.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,399,694.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$3,399,694.00

$709,627.00

$0.00

$0.00

$2,690,067.00

$2,688,791.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B001

$0.00

$347,400.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$272,868.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,688,791.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab of foreclosed or abandoned property.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $2,415,923.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/30# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,537,796.00

NSP Only - LH - 25% Set-Aside Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$1,537,796.00

$0.00

$0.00

$89,383.00

$1,537,796.00

$1,530,563.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B001S

$303,170.00

$192,702.00

$192,702.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$267,234.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,527,909.00

Total Funds Expended

Responsible Organization:

$178,728.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,530,563.00$178,728.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/0 0/20# of Households 0 0 0

$110,468.00     Program Funds Drawdown $1,260,675.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,180.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$20,180.00

$2,180.00

$0.00

$0.00

$20,180.00

$7,930.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B002

$1,985.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$2,180.00

To Date

02/11/2010

Direct Benefit (Households)

$7,930.00

Total Funds Expended

Responsible Organization:

$1,985.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

$7,930.00$1,985.00Battle Creek City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$1,985.00     Program Funds Drawdown $7,930.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/18 0/27 0/45# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$294,374.00

NSP Only - LH - 25% Set-Aside Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$294,374.00

$0.00

$0.00

$0.00

$294,374.00

$269,382.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - E002S

$57,681.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$254,231.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of vacant and/or demolished properties.

Location Description:

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$57,681.00     Program Funds Drawdown $254,231.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,400.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$5,400.00

$0.00

$0.00

$0.00

$2,975.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - E003

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($2,425.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

$0.00$0.00Battle Creek City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/17 0/17# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,610,315.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$1,610,315.00

$112,530.00

$0.00

$0.00

$1,497,785.00

$1,497,785.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,497,785.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehab of abandoned and foreclosed properties.

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,497,785.00$0.00Benton Harbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/34# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,497,785.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan295 W May 49022-Benton Harbor Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/34 1/34# of Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$789,871.00

NSP Only - LH - 25% Set-Aside Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$789,871.00

$0.00

$0.00

$0.00

$789,871.00

$714,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - B001S

$14,344.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$714,215.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$714,215.00$0.00Benton Harbor City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/34 0/0 2/34# of Households 2 2 100.00

$14,344.00     Program Funds Drawdown $714,215.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan680 E. Empire 49022-Benton Harbor Match / N

Michigan1050 Monroe 49022-Benton Harbor Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,784,344.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$4,784,344.00

$0.00

$0.00

$180,350.00

$4,546,699.00

$1,907,746.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - E001

$670,596.00

$180,350.00

$180,350.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$180,350.00

$0.00

N/A

02/10/2013

($237,645.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,907,746.00

Total Funds Expended

Responsible Organization:

$183,744.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,907,746.00$183,744.00Benton Harbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/12# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/0 1/12# of Households 0 1 100.00

$490,246.00     Program Funds Drawdown $1,727,396.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1001 Jennings 49022-Benton Harbor Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,381.00

NSP Only - LH - 25% Set-Aside Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$150,381.00

$150,381.00

$0.00

$0.00

$27,166.00

$27,166.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - B001S

$3,415.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($123,215.00)

To Date

02/11/2010

Direct Benefit (Households)

$27,166.00

Total Funds Expended

Responsible Organization:

$1,252.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$27,166.00$1,252.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$3,415.00     Program Funds Drawdown $27,166.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,952,734.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,952,734.00

$0.00

$0.00

$0.00

$1,952,734.00

$1,863,280.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - C001

$111,248.00

$2,265.00

$1,765.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$2,265.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$1,863,280.00

Total Funds Expended

Responsible Organization:

$111,248.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$1,863,280.00$111,248.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/291# of Properties 0

$109,483.00     Program Funds Drawdown $1,861,015.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$676,600.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$676,600.00

$676,600.00

$0.00

$0.00

$571,800.00

$224,437.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - C002

$79,328.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($104,800.00)

To Date

02/11/2010

Area Benefit (Census)

$224,437.00

Total Funds Expended

Responsible Organization:

$79,328.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$224,437.00$79,328.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/291# of Properties 0

$79,328.00     Program Funds Drawdown $224,437.00

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,725,441.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,725,441.00

$3,725,441.00

$16,195.00

$0.00

$2,789,246.00

$1,991,364.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - D001

$294,281.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($936,195.00)

To Date

02/11/2010

Area Benefit (Census)

$1,682,357.00

Total Funds Expended

Responsible Organization:

$603,288.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$1,991,364.00$603,288.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/185# of Properties 6

$294,281.00     Program Funds Drawdown $1,682,357.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan554 Pavone St 49022-Benton Harbor Match / N

Michigan736 Pearl Street 49022-Benton Harbor Match / N

Michigan883 Pavone St 49022-Benton Harbor Match / N

Michigan599 E. Main 49022-Benton Harbor Match / N

Michigan714 Pavone Street 49022-Benton Harbor Match / N

Michigan612 Broadway 49022-Benton Harbor Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

38

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$487,755.32

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$487,755.32

$18,161.00

$0.00

$18,161.00

$487,755.32

$487,755.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - B001

$18,161.00

$48,153.00

$18,161.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$28,225.32

$0.00

N/A

02/10/2013

$18,161.00

To Date

02/11/2010

Direct Benefit (Households)

$487,755.32

Total Funds Expended

Responsible Organization:

$18,161.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Redevelopment of Abandoned/Foreclosed Residential Properties

Location Description:

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$487,755.32$18,161.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/40 0/40# of Households 0 0 0

$0.00     Program Funds Drawdown $459,530.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,587.68

NSP Only - LH - 25% Set-Aside Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$182,587.68

$0.00

$0.00

$0.00

$182,587.68

$141,404.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - B001S

$23,526.00

$5,835.00

$5,835.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$25,762.68

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$141,404.68

Total Funds Expended

Responsible Organization:

$23,526.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Redevelopment of Abandoned/Foreclosed Residential Properties.

Location Description:

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$141,404.68$23,526.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$17,691.00     Program Funds Drawdown $115,642.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/13 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$167,178.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - C001

$45,997.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$167,178.00

Total Funds Expended

Responsible Organization:

$66.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$167,178.00$66.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

$45,997.00     Program Funds Drawdown $167,178.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$0.00

$0.00

$0.00

$15,000.00

$8,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - C002

$4,411.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$8,252.00

Total Funds Expended

Responsible Organization:

$868.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$8,678.00$868.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

$4,411.00     Program Funds Drawdown $8,252.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,232,533.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,232,533.00

$0.00

$0.00

$0.00

$2,232,533.00

$2,096,168.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - D001

$562,125.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$2,077,084.00

Total Funds Expended

Responsible Organization:

$500,991.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun 6109Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,096,168.00$500,991.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/200# of Properties 0

$562,125.00     Program Funds Drawdown $2,077,084.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan95 Harris Ave 49015-Battle Creek Match / N

Michigan119 Fox Avenue 49037-Battle Creek Match / N

Michigan149 Jordan St 49037-Battle Creek Match / N

Michigan64 Inn Rd. 49014-Battle Creek Match / N

Michigan54 Highway 49014-Battle Creek Match / N

Michigan292 Hubbard St. 49037-Battle Creek Match / N

Michigan189 Hubbard St. 49037-Battle Creek Match / N

Michigan217 Fountain Street W 49015-Battle Creek Match / N

Michigan45 S. Broad St. 49017-Battle Creek Match / N

Michigan60 Corwin 49015-Battle Creek Match / N

Michigan162 Helen Montgomery 49037-Battle Creek Match / N

Michigan563 Capital Ave SW 49015-Battle Creek Match / N

Michigan81 Caine Street 49014-Battle Creek Match / N

Michigan43 Caroline St. 49015-Battle Creek Match / N

Michigan260 Cherry St 49017-Battle Creek Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,000.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$24,000.00

$0.00

$0.00

$0.00

$24,000.00

$11,354.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - E001

$849.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$11,354.00

Total Funds Expended

Responsible Organization:

$532.00

Construction of new housing Under Way

Activity Description:

The acquisition and/or new construction of demolished/vacant properties.

Location Description:

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$11,354.00$532.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$849.00     Program Funds Drawdown $11,354.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,116.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$25,116.00

$0.00

$0.00

$0.00

$25,116.00

$20,777.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - E002

$158.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$20,777.00

Total Funds Expended

Responsible Organization:

$128.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$20,777.00$128.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$158.00     Program Funds Drawdown $20,777.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/7# of Households 0 0 0

52

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Detroit

Total Projected Budget from All Sources

Match Contributed

$0.00

($6,050,041.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition and Rehab of abandoned and foreclosed properties.

Location Description:

The City of Detroit, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Detroit: 5019, 5020, 5247, 5248, 5453, and
5454.

Activity Progress Narrative:

Detroit 0382Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/60# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/60 0/60# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Detroit

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - B002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Counseling and DPA.

Location Description:

The City of Detroit, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Detroit: 5019, 5020, 5247, 5248, 5453, and
5454.

Activity Progress Narrative:

Detroit 0382Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/60# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,976,823.00

NSP Only - LMMI City of Detroit

Total Projected Budget from All Sources

Match Contributed

$12,976,823.00

$12,976,823.00

$0.00

$0.00

$12,976,823.00

$5,584,173.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - D001

$982,916.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$7,641,823.00

To Date

02/11/2010

Area Benefit (Census)

$4,979,663.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Detroit 0382Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/427# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$982,916.00     Program Funds Drawdown $4,979,663.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,903,500.00

NSP Only - LMMI City of Flint

Total Projected Budget from All Sources

Match Contributed

$5,903,500.00

$0.00

$0.00

$0.00

$5,903,500.00

$5,466,555.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - E001

$189,275.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,441,067.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition and New Construction of vacant and/or demolished properties.

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/110# of Housing Units 0

$189,275.00     Program Funds Drawdown $1,441,067.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,903,500.00

NSP Only - LH - 25% Set-Aside City of Flint

Total Projected Budget from All Sources

Match Contributed

$5,903,500.00

$0.00

$0.00

$0.00

$5,903,500.00

$5,903,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - E001S

$622,452.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$5,873,921.00

Total Funds Expended

Responsible Organization:

$221,859.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$5,903,500.00$221,859.00City of Flint

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$622,452.00     Program Funds Drawdown $5,873,921.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,241,293.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,241,293.00

$28,815.00

$0.00

$28,815.00

$3,241,293.00

$3,195,504.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - B001

$28,815.00

$56,117.00

$28,815.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$56,117.00

$0.00

N/A

02/10/2013

$28,815.00

To Date

02/11/2010

Direct Benefit (Households)

$3,195,504.00

Total Funds Expended

Responsible Organization:

$28,815.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,195,504.00$28,815.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/13# of Households 0 0 0

$0.00     Program Funds Drawdown $3,139,387.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,794,915.00

NSP Only - LH - 25% Set-Aside Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,794,915.00

$1,794,915.00

$0.00

$125.00

$1,794,915.00

$654,561.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - B001S

$26,767.00

$26,767.00

$26,767.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$26,767.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$192,190.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$0.00     Program Funds Drawdown $165,423.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/13 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,435,928.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,435,928.00

$0.00

$0.00

$0.00

$3,435,928.00

$3,483,474.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$2,788,485.00

Total Funds Expended

Responsible Organization:

$567,063.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$3,483,474.00$567,063.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/350# of Properties 0

$0.00     Program Funds Drawdown $2,788,485.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1609 Lippincott Blvd 48503-Flint Match / N

Michigan5407 Cloverlawn Dr 48504-Flint Match / N

Michigan725 Ann Arbor St 48503-Flint Match / N

Michigan720 Stone St 48503-Flint Match / N

Michigan918 Watson St 48503-Flint Match / N

Michigan1301 N Franlkin Ave 48506-Flint Match / N

Michigan1404 Prospect St 48503-Flint Match / N

Michigan2609 Levern St 48506-Flint Match / N

Michigan1411 Jean Ave 48503-Flint Match / N

Michigan6014 Cloverlawn Dr 48504-Flint Match / N

Michigan1412 Jean Ave 48503-Flint Match / N

Michigan5714 Marlowe Dr 48504-Flint Match / N

Michigan2202 Dakota Ave 48506-Flint Match / N

Michigan934 Belmont Ave 48503-Flint Match / N

Michigan1632 Colorado Ave 48506-Flint Match / N

Michigan2614 Hoff St 48506-Flint Match / N

Michigan2126 Aitken Ave 48503-Flint Match / N

Michigan1209 Niagara Avenue 48503-Flint Match / N

Michigan2118 Stanford Ave 48503-Flint Match / N

Michigan1213 Carpenter Rd 48505-Flint Match / N

Michigan1430 Oklahoma Ave 48506-Flint Match / N

Michigan425 W Sixth St 48503-Flint Match / N

Michigan1905 Flushing Rd 48504-Flint Match / N

Michigan2413 Delaware Ave 48506-Flint Match / N

Michigan1309 Mackin Rd 48503-Flint Match / N

Michigan2214 Barbara Dr 48504-Flint Match / N

Michigan2213 Wisconsin Ave 48506-Flint Match / N

Michigan613 Carrill Ct 48503-Flint Match / N

Michigan2613 Levern St 48506-Flint Match / N

Michigan1423 Prospect St 48503-Flint Match / N

Michigan3610 N Franklin Ave 48506-Flint Match / N

Michigan6018 Cloverlawn Dr 48504-Flint Match / N

Michigan1538 Stone St 48503-Flint Match / N

Michigan120 Eleventh Avenue 48503-Flint Match / N

Michigan2420 Torrance St 48506-Flint Match / N

Michigan1513 Leith St 48506-Flint Match / N

Michigan1610 Mabel Ave 48506-Flint Match / N

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Michigan1933 Flushing Rd 48504-Flint Match / N

Michigan2437 Flushing Rd 48504-Flint Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,385,374.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$2,385,374.00

$295,740.00

$13,790,794.00

$295,740.00

$2,385,374.00

$2,385,374.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B001

$295,740.00

$295,740.00

$295,740.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$295,740.00

$0.00

N/A

02/10/2013

$295,740.00

To Date

02/11/2010

Direct Benefit (Households)

$2,385,374.00

Total Funds Expended

Responsible Organization:

$295,740.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$2,385,374.00$295,740.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $2,089,634.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,628,015.00

NSP Only - LH - 25% Set-Aside City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$3,628,015.00

$0.00

$0.00

$174,928.00

$3,628,015.00

$3,628,015.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B001S

$441,564.00

$276,737.00

$276,737.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$276,737.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$3,607,751.00

Total Funds Expended

Responsible Organization:

$459,451.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,628,015.00$459,451.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/9 0/0 0/9# of Households 0 0 0

$164,827.00     Program Funds Drawdown $3,331,014.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,400.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$197,400.00

$0.00

$0.00

$0.00

$197,400.00

$60,377.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B002

$19,800.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$60,377.00

Total Funds Expended

Responsible Organization:

$9,400.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Counseling and DPA.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

$60,377.00$9,400.00City of Grand Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$19,800.00     Program Funds Drawdown $60,377.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/14# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,985,803.00

NSP Only - LH - 25% Set-Aside City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$1,985,803.00

$0.00

$0.00

$0.00

$1,985,803.00

$653,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E001S

$244,536.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$653,250.00

Total Funds Expended

Responsible Organization:

$244,536.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$653,250.00$244,536.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

$244,536.00     Program Funds Drawdown $653,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$795,534.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$795,534.00

$0.00

$162,624.00

$0.00

$795,534.00

$795,534.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E002

$42,627.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$490,556.00

Total Funds Expended

Responsible Organization:

$320,436.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$795,534.00$320,436.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$42,627.00     Program Funds Drawdown $490,556.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,000.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$79,000.00

$0.00

$0.00

$0.00

$79,000.00

$31,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E003

$11,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$31,000.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$11,000.00     Program Funds Drawdown $31,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/6# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,212.00

NSP Only - LH - 25% Set-Aside City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$1,000,212.00

$0.00

$0.00

$0.00

$1,000,212.00

$604,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - B001S

$73,294.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$497,251.00

Total Funds Expended

Responsible Organization:

$165,679.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$604,800.00$165,679.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

$73,294.00     Program Funds Drawdown $497,251.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,203,337.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$4,203,337.00

$0.00

$0.00

$0.00

$4,203,337.00

$4,069,804.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E001

$412,851.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$4,069,804.00

Total Funds Expended

Responsible Organization:

$412,851.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$4,069,804.00$412,851.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/25# of Households 0 0 0

$412,851.00     Program Funds Drawdown $4,069,804.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,153,337.00

NSP Only - LH - 25% Set-Aside City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$4,153,337.00

$0.00

$0.00

$0.00

$5,367,919.00

$3,095,801.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E001S

$1,703,624.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$3,095,801.00

Total Funds Expended

Responsible Organization:

$1,703,624.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$3,095,801.00$1,703,624.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

$1,703,624.00     Program Funds Drawdown $3,095,801.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/0 0/15# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$902,167.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$902,167.00

$0.00

$0.00

$0.00

$902,167.00

$823,737.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E002

$19,060.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$823,737.00

Total Funds Expended

Responsible Organization:

$652.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$823,737.00$652.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$19,060.00     Program Funds Drawdown $823,737.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/26# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,300.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$105,300.00

$0.00

$0.00

$0.00

$105,300.00

$37,844.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E003

$2,239.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$24,344.00

Total Funds Expended

Responsible Organization:

$14,116.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

$37,844.00$14,116.00City of Hamtramck

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$2,239.00     Program Funds Drawdown $24,344.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/6 0/6# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,379.00

NSP Only - LH - 25% Set-Aside City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$168,379.00

$0.00

$0.00

$0.00

$168,379.00

$14,717.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - B001S

$437.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$14,717.00

Total Funds Expended

Responsible Organization:

$437.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$14,717.00$437.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

$437.00     Program Funds Drawdown $14,717.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,459,557.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$2,459,557.00

$0.00

$0.00

$0.00

$2,459,557.00

$2,459,557.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - D001

$399,848.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$2,385,849.00

Total Funds Expended

Responsible Organization:

$473,556.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

Highland Park Local Consortium The City of Highland Park, in partnership with the Michigan Land Bank, will use Neighborhood
Stabilization Program funds in the target area that contains the following high risk and high need census tracts in the City of
Highland Park: 5530, 5531, 5532, and 5533.

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,459,557.00$473,556.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/145# of Properties 0

$399,848.00     Program Funds Drawdown $2,385,849.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,240,789.00

NSP Only - LH - 25% Set-Aside City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$3,240,789.00

$0.00

$0.00

$0.00

$3,240,789.00

$2,461,511.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E001S

$989,813.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,811,668.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

$989,813.00     Program Funds Drawdown $1,811,668.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/0 0/11# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$705,600.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$705,600.00

$0.00

$0.00

$0.00

$705,600.00

$442,011.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E002

$41,931.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$442,011.00

Total Funds Expended

Responsible Organization:

$41,931.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$442,011.00$41,931.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/7# of Households 0 0 0

$41,931.00     Program Funds Drawdown $442,011.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,654,609.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,654,609.00

$0.00

$0.00

$0.00

$4,654,609.00

$4,626,936.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B001

$0.00

$532,902.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$532,902.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$4,626,936.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$4,626,936.00$0.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/25# of Housing Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/25 8/25# of Households 0 4 12.50

$0.00     Program Funds Drawdown $4,094,034.00

100

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Michigan1412 Massachusetts 48906-Lansing Match / N

Michigan901 Riverview 48915-Lansing Match / N

Michigan1018 N Jenison 48915-Lansing Match / N

Michigan1001 N Jenison 48915-Lansing Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,029,669.00

NSP Only - LH - 25% Set-Aside Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,029,669.00

$0.00

$0.00

$219,326.00

$4,029,669.00

$3,849,634.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B001S

$707,890.00

$536,740.00

$536,740.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$536,740.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$3,849,634.00

Total Funds Expended

Responsible Organization:

$707,890.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,849,634.00$707,890.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# ELI Households (0-30% AMI) 3

This Report Period Cumulative Actual Total / Expected

Total Total

8/25# of Housing Units 7

$171,150.00     Program Funds Drawdown $3,312,894.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan812 Everett 48915-Lansing Match / N

Michigan906 Stanley Street 48915-Lansing Match / N

Michigan810 Cleveland 48906-Lansing Match / N

Michigan520 Christiancy 48910-Lansing Match / N

Michigan1705 Comfort 48915-Lansing Match / N

Michigan618 Lathrop 48912-Lansing Match / N

Michigan236 W Gier 48906-Lansing Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/25 0/0 8/25# of Households 7 7 100.00

103

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,572.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$118,572.00

$0.00

$0.00

$0.00

$118,572.00

$17,175.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - C002

$5,072.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$17,175.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/99# of Properties 0

$5,072.00     Program Funds Drawdown $17,175.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,300,106.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,300,106.00

$0.00

$0.00

$0.00

$1,300,106.00

$929,974.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - D001

$95,518.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

N/A

$810,351.00

Total Funds Expended

Responsible Organization:

$119,623.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$929,974.00$119,623.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/140# of Properties 0

$95,518.00     Program Funds Drawdown $810,351.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,681,490.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,681,490.00

$0.00

$0.00

$0.00

$1,681,490.00

$1,311,612.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - E001

$50,965.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,309,264.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$50,965.00     Program Funds Drawdown $1,309,264.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$628,505.00

NSP Only - LH - 25% Set-Aside Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$628,505.00

$0.00

$0.00

$0.00

$628,505.00

$461,547.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - B001S

$151,256.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$272,027.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$461,547.00$0.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

$151,256.00     Program Funds Drawdown $272,027.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan923 Russell 49007-Kalamazoo Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/9 0/0 1/9# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,634.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$63,634.00

$0.00

$0.00

$0.00

$63,634.00

$63,247.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$63,247.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo  0323Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$63,247.00$0.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/13# of Properties 0

$0.00     Program Funds Drawdown $63,247.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333,968.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$333,968.00

$171,985.00

$0.00

$171,985.00

$333,968.00

$309,880.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - B001

$171,985.00

$171,985.00

$171,985.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$171,985.00

$0.00

N/A

02/10/2013

$171,985.00

To Date

02/11/2010

Direct Benefit (Households)

$309,880.00

Total Funds Expended

Responsible Organization:

$171,985.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$996,167.00$0.00Kalamazoo City

$309,880.00$171,985.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $137,895.00

114

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,011.00

NSP Only - LH - 25% Set-Aside Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$75,011.00

$0.00

$0.00

$42,155.00

$75,011.00

$75,011.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - B001S

$0.00

$597,752.61

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$75,011.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

$0.00     Program Funds Drawdown $75,011.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,595.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$689,595.00

$0.00

$80,000.00

$0.00

$689,595.00

$684,751.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$508,260.00

Total Funds Expended

Responsible Organization:

$85,286.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$684,751.00$85,286.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/26# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $508,260.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan707 Prouty 49007-Kalamazoo Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,595,192.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,595,192.00

$0.00

$0.00

$0.00

$3,023,090.79

$2,595,192.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - E001

$597,901.61

$814,590.00

$597,901.61

Oct 1 thru Dec 31, 2012

Activitiy Category:

$1,412,342.61

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,534,765.61

Total Funds Expended

Responsible Organization:

$291,659.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$2,595,192.00$291,659.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/6# of Households 0 1 0.00

$0.00     Program Funds Drawdown $1,122,423.00

120

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Michigan1025/1027 N. Rose 49007-Kalamazoo No Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,776,320.00

NSP Only - LH - 25% Set-Aside Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,776,320.00

$1,776,320.00

$0.00

$0.00

$1,776,320.00

$1,138,378.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - E001S

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$1,138,378.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,138,378.00$1,138,378.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/0 0/11# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$982,265.00

NSP Only - LH - 25% Set-Aside City of Lansing

Total Projected Budget from All Sources

Match Contributed

$982,265.00

$0.00

$0.00

$68,883.00

$982,265.00

$950,603.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - B001S

$329,478.00

$287,610.00

$287,610.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$287,610.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$950,603.00

Total Funds Expended

Responsible Organization:

$200,038.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$950,603.00$200,038.00City of Lansing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

$41,868.00     Program Funds Drawdown $662,993.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/0 0/20# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$870,241.00

NSP Only - LH - 25% Set-Aside City of Lansing

Total Projected Budget from All Sources

Match Contributed

$870,241.00

$0.00

$0.00

$0.00

$870,241.00

$640,158.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - E001S

$230,669.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$482,190.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction and resale of vacant properties.

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$230,669.00     Program Funds Drawdown $482,190.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/5 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,129,965.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,129,965.00

$0.00

$0.00

$0.00

$3,819,884.00

$2,270,634.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA - D001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($191,992.00)

To Date

02/11/2010

Area Benefit (Census)

$2,227,660.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

Detroit $293,396 133 units; Grand Rapids $350,000 13 units; Hamtramck $904,589 56 units; Highland Park $1,617,500
75 units; Pontiac $674,980 45 units; Wyandotte $289,500 16 units.

Activity Progress Narrative:

MLBFTA 6027Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,270,634.00$0.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

40/338# of Properties 40

$0.00     Program Funds Drawdown $2,227,660.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan319-21 Grove 48203-Highland Park Match / N

Michigan298 Eason 48203-Highland Park Match / N

Michigan15835 Joslyn 48203-Highland Park Match / N

Michigan136 Grove 48203-Highland Park Match / N

Michigan130-32 North 48203-Highland Park Match / N

Michigan70 Geneva 48203-Highland Park Match / N

Michigan165 Hill 48203-Highland Park Match / N

Michigan343-45 Puritan 48203-Highland Park Match / N

Michigan53 North 48203-Highland Park Match / N

Michigan163 Hill 48203-Highland Park Match / N

Michigan104 Grove 48203-Highland Park Match / N

Michigan222 Grove 48203-Highland Park Match / N

Michigan323 Grove 48203-Highland Park Match / N

Michigan291 Geneva 48203-Highland Park Match / N

Michigan161 Hill 48203-Highland Park Match / N

Michigan96 Portage 48203-Highland Park Match / N

Michigan96 Ferris 48203-Highland Park Match / N

Michigan90 Brighton 48203-Highland Park Match / N

Michigan71 Geneva 48203-Highland Park Match / N

Michigan226 Pilgrim 48203-Highland Park Match / N

Michigan9 Grove 48203-Highland Park Match / N

Michigan155 Hill 48221-Highland Park Match / N

Michigan144-46 Ferris 48203-Highland Park Match / N

Michigan128 North 48203-Highland Park Match / N

Michigan302 Eason 48203-Highland Park Match / N

Michigan373 Louise 48203-Highland Park Match / N

Michigan15784-86 Joslyn 48203-Highland Park Match / N

Michigan333-35 Louise 48203-Highland Park Match / N

Michigan124 Ferris 48203-Highland Park Match / N

Michigan16601 Hamilton 48203-Highland Park Match / N

Michigan16343 John R 48203-Highland Park Match / N

Michigan160 Louise 48203-Highland Park Match / N

Michigan288-290 Eason 48203-Highland Park Match / N

Michigan292-94 Eason 48203-Highland Park Match / N

Michigan227 Florence 48203-Highland Park Match / N

Michigan16530 Joslyn 48203-Highland Park Match / N

Michigan292 Florence 48203-Highland Park Match / N

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Michigan15827 Joslyn 48203-Highland Park Match / N

Michigan167 Hill 48203-Highland Park Match / N

Michigan12953 Hamilton 48203-Highland Park Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,619,226.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,619,226.00

$0.00

$0.00

$0.00

$285,904.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - B001S

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$285,904.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit  6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$500,000.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - E002S

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$500,000.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit - 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$782,291.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$782,291.00

$0.00

$0.00

$0.00

$782,291.00

$744,060.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Hamtramck - E001

$36,376.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$0.00

To Date

02/13/2010

Direct Benefit (Households)

$744,060.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Hamtramck 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

$36,376.00     Program Funds Drawdown $744,060.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,611,090.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,611,090.00

$0.00

$0.00

$0.00

$2,611,090.00

$2,486,478.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - B001

$625,659.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,462,893.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The Michigan Land Bank, will use Neighborhood Stabilization Program funds in the target area that contains the following high
risk and high need census tracts in the City of Pontiac: 1416, 1422, 1423, and 1424.

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$625,659.00     Program Funds Drawdown $2,462,893.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,563,909.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,563,909.00

$60,840.00

$0.00

$60,840.00

$1,563,909.00

$1,335,555.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - E001

$429,567.00

$87,390.00

$87,390.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$87,390.00

$0.00

N/A

02/13/2013

$60,840.00

To Date

02/13/2010

Direct Benefit (Households)

$1,335,555.00

Total Funds Expended

Responsible Organization:

$87,390.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,335,555.00$87,390.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$342,177.00     Program Funds Drawdown $1,248,165.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,491,000.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,491,000.00

$0.00

$6,748,790.00

$0.00

$1,491,000.00

$1,491,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - E002S

$596,955.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$0.00

To Date

02/13/2010

Direct Benefit (Households)

$1,440,211.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

$596,955.00     Program Funds Drawdown $1,440,211.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/17 0/0 0/17# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,605,473.83

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$3,605,473.83

$68,781.00

$125,000.00

$68,781.00

$3,605,473.83

$3,588,603.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - B001

$183,253.00

$384,131.18

$68,781.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$384,131.18

$0.00

N/A

02/10/2013

$68,781.83

To Date

02/11/2010

Direct Benefit (Households)

$3,588,603.18

Total Funds Expended

Responsible Organization:

$183,253.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,588,603.18$183,253.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$114,472.00     Program Funds Drawdown $3,204,472.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/25# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,369,737.82

NSP Only - LH - 25% Set-Aside Saginaw City

Total Projected Budget from All Sources

Match Contributed

$2,369,737.82

$0.00

$0.00

$139,509.00

$2,369,737.82

$1,909,758.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - B001S

$303,092.00

$303,092.00

$303,092.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$303,092.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,909,758.00

Total Funds Expended

Responsible Organization:

$303,092.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,909,758.00$303,092.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

$0.00     Program Funds Drawdown $1,606,666.00

145

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,179,461.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,179,461.00

$0.00

$0.00

$0.00

$1,179,461.00

$1,072,103.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - D001

$1,226.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$1,072,103.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$1,072,103.00$0.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

43/200# of Properties 43

$1,226.00     Program Funds Drawdown $1,072,103.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan900 S Warren 48601-Saginaw Match / N

Michigan1329 Cornelia 48601-Saginaw Match / N

Michigan139 S 14th 48601-Saginaw Match / N

Michigan225 N 7th 48601-Saginaw Match / N

Michigan2818 S Jefferson Ave 48601-Saginaw Match / N

Michigan2027 Burt 48601-Saginaw Match / N

Michigan333 S 14th 48601-Saginaw Match / N

Michigan513 S Park 48601-Saginaw Match / N

Michigan2121 Oakwood 48601-Saginaw Match / N

Michigan1415 E Genesee 48601-Saginaw Match / N

Michigan1229 Cedar 48601-Saginaw Match / N

Michigan1350 Carroll 48601-Saginaw Match / N

Michigan1333 Emily 48601-Saginaw Match / N

Michigan916 Sheridan 48601-Saginaw Match / N

Michigan609 S Weadock 48601-Saginaw Match / N

Michigan534 S Weadock 48601-Saginaw Match / N

Michigan818 S Warren 48601-Saginaw Match / N

Michigan1028 N 5th 48601-Saginaw Match / N

Michigan1901 Lapeer 48601-Saginaw Match / N

Michigan2029 Glenwood 48601-Saginaw Match / N

Michigan803 E Remington 48601-Saginaw Match / N

Michigan503 S Weadock 48601-Saginaw Match / N

Michigan2425 Lynnwood 48601-Saginaw Match / N

Michigan1322 Bagley 48601-Saginaw Match / N

Michigan1009 N 5th 48601-Saginaw Match / N

Michigan615 N Jefferson 48601-Saginaw Match / N

Michigan1308 N 5th 48601-Saginaw Match / N

Michigan1214 N 6th 48601-Saginaw Match / N

Michigan508 N Warren 48601-Saginaw Match / N

Michigan1700 Mackinaw 48601-Saginaw Match / N

Michigan2117 E Holland 48601-Saginaw Match / N

Michigan1326 Cherry 48601-Saginaw Match / N

Michigan1703 Burt 48601-Saginaw Match / N

Michigan922 Johnson 48601-Saginaw Match / N

Michigan2033 Janes 48601-Saginaw Match / N

Michigan1328 N 8th 48601-Saginaw Match / N

Michigan136 N 5th 48601-Saginaw Match / N

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Michigan703 N Oakley 48601-Saginaw Match / N

Michigan2425 Oakwood 48601-Saginaw Match / N

Michigan1108 Hoyt 48601-Saginaw Match / N

Michigan1325 Tuscola 48601-Saginaw Match / N

Michigan640 S Weadock 48601-Saginaw Match / N

Michigan2526 Maplewood 48601-Saginaw Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,544,000.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,544,000.00

$1,544,000.00

$2,910,000.00

$0.00

$1,544,000.00

$1,198,134.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - E001

$947,863.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$947,863.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/25# of Households 0 0 0

$947,863.00     Program Funds Drawdown $947,863.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$605,500.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$605,500.00

$1,500.00

$0.00

$1,500.00

$605,500.00

$554,029.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - B001

$1,500.00

$1,500.00

$1,500.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$1,500.00

$0.00

N/A

02/10/2013

$1,500.00

To Date

02/11/2010

Direct Benefit (Households)

$425,460.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/55# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/55# of Households 0 0 0

$0.00     Program Funds Drawdown $423,960.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$975,868.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$975,868.00

$975,868.00

$0.00

$300.00

$975,868.00

$975,868.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - D001

$1,800.00

$1,800.00

$1,800.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$1,800.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$483,179.00

Total Funds Expended

Responsible Organization:

$229,671.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$975,868.00$229,671.00Saginaw County Land Bank

$0.00$0.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/125# of Properties 0

$0.00     Program Funds Drawdown $481,379.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$658,599.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$658,599.00

$0.00

$0.00

$0.00

$618,200.00

$614,338.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - E001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$133,200.00

To Date

02/11/2010

Direct Benefit (Households)

$372,436.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

$0.00     Program Funds Drawdown $372,436.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$42,203.11

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - B001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Wyandotte, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Wyandotte: 5806 and 5807.

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,668,877.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$2,668,877.00

$160,600.00

$111,790.72

$160,600.00

$2,668,877.00

$2,668,877.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E001

$173,628.00

$160,600.00

$160,600.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$160,600.00

$0.00

N/A

02/10/2013

$160,600.00

To Date

02/11/2010

Direct Benefit (Households)

$2,546,516.00

Total Funds Expended

Responsible Organization:

$160,600.00

Construction of new housing Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Wyandotte, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Wyandotte: 5806 and 5807.

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$2,668,877.00$160,600.00City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$13,028.00     Program Funds Drawdown $2,385,916.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,878,851.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$1,878,851.00

$1,878,851.00

$0.00

$0.00

$1,878,851.00

$1,834,513.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E002

$1,278.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,723,942.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$1,278.00     Program Funds Drawdown $1,723,942.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$685,748.00

NSP Only - LH - 25% Set-Aside City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$685,748.00

$0.00

$0.00

$0.00

$685,748.00

$60,977.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E002S

$60,977.00

$60,977.00

$60,977.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$60,977.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$60,977.00

Total Funds Expended

Responsible Organization:

$60,977.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$60,977.00$60,977.00City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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